


Traditional PM process



Métivier 1991



Gantt diagram (When?)


<i>Months >></i>	- 13	-12	-11	-10	-9	-8	-7	-6	<i>Etc.</i>
Activities:									
Feasibility Study	■	■							
Decision (go/no go)		◆							
Candidature			■	■	■				
Org.Com. Founding						■	■		
Hiring Staff							■	■	
Budget Preparation								■	■
Master Plan							■	■	■
Etc.				■					

Today ↑



PERT diagrams (How?)

40



T= task (duration & resources) d=earliest date possible D= latest date possible

